1 H3D SOW #4

The tasks and services agreed upon by the parties listed within the Consulting Agreement are described herein. Work is divided into payment milestones, who's description and price is described within the following table. Payment is expected upon completion of each milestone. The total contract value, consisting of the sum of each milestone, is listed as the first line item of the table. After notification by the consultant, **A Lyjak Cybernetics Consulting LLC**, the Client's technical authority for the contract, **Jason Jaworski**, is responsible for affirming that all sub-tasks enumerated within a milestone are confirmed satisfactorily complete. Evaluation is expected within **10** business days of receiving notice of milestone completion. Payment is expected within **one month** of an affirmative evaluation. It is the consultant's responsibility to respond and incorporate feedback based on the technical authority's review before re-notifying the client of milestone completion.

Task	Effort in HH:MM	Price in $
Create Subassembly UI for multi-headed detectors	24:00	
Create a Test Burn setting	6:10	
Fishbowl and Sharepoint integration	24:00	
Integrate IpV6 Multicast local network detector discovery	8:10	
H3ID User feedback resolution	24:00	
Upgrade production server	22:00	
H3D SOW #4	108:20	$13,000.00

1.1 Create Subassembly UI for multi-headed detectors

`EFFORT: 24:00`

Enable programming/configuration of multi-headed detectors both as individual heads as well as the full assembly. Create a UI for joining heads into a multi-headed detector and batch configuring them.

- ☐ Create a prototype design with feedback from Jason and other stakeholders
- ☐ Implement final design
- ☐ Test all designed features

1.2 Create a Test Burn setting

`EFFORT: 6:10`

Add a way to burn a SOM for a test and not have the burn record show up in the history/logs of a production unit.

1.3 Fishbowl and Sharepoint integration

`EFFORT: 24:00`

- Work with stakeholders to create process and workflow diagrams to understand how H3ID should optimally integrate with FishBowl and sharepoint.
- After design consultation and design review of the vision, create and document the design and a prioritized tasklist on how to perform the integration.
- After the effort is approved, start implementation, timeboxed by the remaining level of effort allocated to this task.

1.4 Integrate IpV6 Multicast local network detector discovery

`EFFORT: 8:10`

If the new firewall supports IpV6 multicast, enable the multicast detector discovery scripts and test their functionality.

1.5 H3ID User feedback resolution

`EFFORT: 24:00`

- Perform multiple user interviews and other feedback solicitation efforts, covering common workflows including manufacturing use-cases, IT use cases, and simple development use cases.
- Consolidate feedback into a prioritized list of changes and incorporate them into the software, time-boxed by the allocated level of effort.

1.6 Upgrade production server

`EFFORT: 22:00`

- ☐ Test All SOW2, SOW3, and SOW4 features in the presence of an H3ID representative
- ☐ Upgrade system dependencies in order to ensure security fixes are in place in the code and the virtual server
- ☐ Perform practice migration on the test server
- ☐ Perform production migration outside of normal business hours